Cravvr Marketing Plan

The complete operating timeline · Brez / Common Thread Collective playbook applied to Cravvr

Generated May 2026 · For internal use

CONTENTS

1. Phase 0 — Where you are right now
2. Week 1 — Light up the data layer (May 5–11)
3. Week 2 — Stripe live + content cadence (May 12–18)
4. Week 3 — First paid ad test (May 19–25)
5. Week 4 — Read, decide, iterate (May 26–Jun 1)
6. Month 2 — Scale what's working (June)
7. Month 3 — Optimize and expand (July)
8. Month 4–6 — Scale or pivot
9. Long-term operating cadence
10. TL;DR week-by-week

Phase 0 Where you are right now

Status: build complete, operating not started.

What's true today

- Pipeline verified end-to-end (puppeteer → live site → Supabase row landed)
- Meta Pixel + GA4 both firing on production
- Domain verified with Meta
- Resend email pipeline live, logo lands in inbox
- Lifecycle email crons scheduled (hourly / daily / weekly)
- `/admin/growth` ready to render data the moment data exists
- Stripe scaffold ships but using test keys; real online payments not flipped on yet

Open debts to clear before Week 1

- Roll three secrets that touched chat (Resend API, Supabase service_role, Supabase access token)
- Verify Resend sending domain DNS (DKIM, SPF, DMARC) — required before any meaningful email volume
- Delete stale SendGrid secrets in Supabase (cosmetic)

Week 1 Light up the data layer · May 5–11

Goal: by Sunday May 11, the `visitors` table contains real humans with real UTMs.

> **Mon May 5 — UTM-tag every social bio (15 min)**

PLATFORM	URL
Instagram	`https://cravvr.com/?utm_source=instagram&utm_medium=bio&utm_campaign=may_2026`
TikTok	`https://cravvr.com/?utm_source=tiktok&utm_medium=bio&utm_campaign=may_2026`
Facebook Page	`https://cravvr.com/?utm_source=facebook&utm_medium=page_link&utm_campaign=may_2026`
Twitter / X	`https://cravvr.com/?utm_source=twitter&utm_medium=bio&utm_campaign=may_2026`

> **Tue May 6 — Resend domain DNS (30 min)**
> Add DKIM, SPF, DMARC records at your domain registrar. Resend → Domains → cravvr.com tells you the exact records. Wait for green ✅. Send a test email; in Gmail "Show original," confirm SPF / DKIM / DMARC all show **PASS**.

> **Wed May 7 — Post one UTM-tagged thing per platform**
> Real content (truck spotlight, behind-the-scenes, announcement) with UTM-tagged links in captions or stories. Don't agonize — what matters is the links are tagged.

```
?utm_source=instagram&utm_medium=organic_post&utm_campaign=truck_spotlight_may
?utm_source=tiktok&utm_medium=organic_post&utm_campaign=truck_spotlight_may
?utm_source=facebook&utm_medium=organic_post&utm_campaign=truck_spotlight_may
```

> **Thu–Sat May 8–10 — let it bake**
> Don't tweak anything. Let people click. Let data accumulate.

Sun May 11 — first read

```
SELECT first_utm_source, first_utm_medium, first_utm_campaign,
       COUNT(*) AS visitors,
       COUNT(*) FILTER (WHERE user_id IS NOT NULL) AS signups
FROM visitors
WHERE first_seen_at > NOW() - INTERVAL '7 days'
GROUP BY 1, 2, 3
ORDER BY visitors DESC;
```

Success criteria: ≥10 real visitors with non-direct UTM sources. If <5 you don't have a tracking problem, you have a content problem (nobody clicked).

Decision point: which platform got the most attention? That's where Week 2's effort goes.

Week 2 Stripe live + content cadence · May 12–18

Goal: real online payments flowing AND a posting rhythm that's not one-and-done.

Mon May 12 — flip Stripe from test to live

1. Stripe Dashboard → activate live mode (~10 min if business info is ready)
2. Get `pk_live_…` and `sk_live_…` keys
3. Vercel: `VITE_STRIPE_PUBLISHABLE_KEY` → live key (Production env only; keep test key on Preview/Dev)
4. Supabase: `supabase secrets set STRIPE_SECRET_KEY=sk_live_…`
5. Update Stripe webhook endpoint URL to point to live `stripe-webhook` function; copy new `whsec_…` and update Supabase secret
6. Test end-to-end: place a real $1 order, verify webhook fires, verify `orders.payment_status='paid'`

Why this matters: until Stripe is live, `attributed_purchases` returns zero rows. Cohort LTV math is meaningless. The entire revenue side of the dashboard is dark.

Tue–Sun May 13–18 — content cadence

Set a sustainable rhythm. Recommended minimum:

- **Instagram:** 3 posts + 5 stories / week
- **TikTok:** 4–5 short videos / week (algorithm rewards volume)
- **Facebook:** repost the IG content (free distribution)

Every link UTM-tagged. Every post is a small experiment.

Success criteria by Sun May 18: ≥50 unique visitors that week, ≥3 signups, ideally ≥1 actual paid order.

Week 3 First paid ad test · May 19–25

Goal: validate the entire pipeline with real ad money.

Mon May 19 — launch the test campaign

- **Platform:** Meta (easiest UI, best self-serve docs)
- **Budget:** $10–15/day × 7 days = ~$70–100
- **Creative:** one 15-sec video (food shot → app screen → "tap to order"). Don't over-produce.
- **Audience:** geo-targeted to launch city, food/foodies/casual dining interests, age 18–45
- **Destination:** `https://cravvr.com/?utm_source=facebook&utm_medium=paid_social&utm_campaign=may_paid_test&utm_content=video_v1`
- **Optimization goal:** Purchases (Meta uses pixel events to optimize)

Wed May 21 — midpoint check

```
SELECT first_utm_source, first_utm_campaign,
       COUNT(*) AS visitors,
       COUNT(*) FILTER (WHERE user_id IS NOT NULL) AS signups
FROM visitors
WHERE first_utm_campaign = 'may_paid_test'
  AND first_seen_at > NOW() - INTERVAL '3 days'
GROUP BY 1, 2;
```

Decision points:

- 0 signups, <20 visitors → KILL audience or creative is wrong, stop bleeding
- 0 signups, >50 visitors → traffic works, conversion broken (UX problem, not ad problem)
- Some signups, no orders → funnel works to a point, last-mile is broken

Sun May 25 — week-end read

```
SELECT refresh_cohort_performance();
```

Visit `/admin/growth` — first real cohort row for `may_paid_test` should appear.

Success criteria: cohort row exists. Anything else is bonus — the math is just learning your baseline.

Week 4 Read, decide, iterate · May 26–Jun 1

Goal: make your first real channel decision based on data.

Mon May 26 — full data read

In `/admin/growth`, look at the channel leaderboard (last 30 days). For each source, check LTV:CAC at d30:

LTV:CAC D30	DECISION
> 3.0×	Scale aggressively. Triple budget on this channel next month.
1.5–3.0×	Healthy. Maintain spend, focus on creative iteration.
1.0–1.5×	Borderline. Try new creative or audience before judging.
< 1.0×	Kill it. Move budget to your best-performing channel.

> **Tue–Fri May 27–30 — implement the decision**
> Whatever you decided Monday — execute. Adjust ad spend, change creative, kill underperforming campaigns.

> **Sat May 31 — lifecycle email content session**
> By now you have ≥1 abandoned cart, ≥1 first-time customer, possibly ≥1 lapsed customer. Real data. Now you can write the lifecycle emails with actual customer voice in mind.
>
> - Tune `supabase/functions/_shared/emails/abandoned-cart.tsx`
> - Same for `first-reorder-nudge.tsx` and `win-back.tsx`
> - Redeploy: `supabase functions deploy resend-email`
>
> Crons already running. Templates tuned → real lifecycle emails fire automatically forever.

Month 2 Scale what's working · June

Goal: turn the validated channel into a repeatable engine.

Wk 1 — double down

The channel that won Week 4 gets 2–3× budget. New creative variants tested against it.

Wk 2 — second channel test

If Meta worked: try TikTok or Google with the same playbook. Now you're running two channels.

Wk 3 — first real cohort lookback

```
SELECT cohort_week, source, new_customers,
       cac_cents/100.0 AS cac, ltv_d30_cents/100.0 AS ltv_d30,
       ltv_cac_d30
FROM cohort_performance_v
WHERE cohort_week >= '2026-05-04'
ORDER BY cohort_week DESC, ltv_cac_d30 DESC NULLS LAST;
```

This is the moment you stop guessing. Cohort decay tells you whether early engagement holds — early indicator of LTV ceiling.

Wk 4 — server-side CAPI

Add Meta CAPI tokens (`META_CAPI_PIXEL_ID`, `META_CAPI_ACCESS_TOKEN`) to Supabase secrets. Once monthly Meta spend is >$500ish, the iOS attribution recovery is meaningfully worth the 30-min setup. Below that, skip.

Month 3 Optimize and expand · July

Goal: ratio improvement and new geographic / demographic targets.

- **Creative cadence:** 2 new ad creatives per week, kill the worst performer
- **Lookalike audiences:** Meta has signal (>100 conversions) to build 1% lookalikes from your highest-LTV cohort. Test these.
- **Email automation tuning:** check `marketing_email_send` for open/click rates (add tracking pixels to email templates if you want this granularity — separate work). Identify which lifecycle flow has highest conversion. Double down.
- **Cohort decay analysis:** are March cohorts performing better than May cohorts? Why? Product getting better, or acquisition worse?

Month 4–6 Scale or pivot · Aug–Oct

Goal: decide if Cravvr is a real business or a learning experience.

The "do you have a business" question

By month 6 you should know:

- **Honest blended LTV at d90** — what does an average customer spend in their first 3 months?
- **Honest blended CAC** — what does it cost to acquire across channels?
- **Payback period** — how many days until a customer's spend covers their CAC?

Healthy DTC benchmarks:

- LTV:CAC d90 > 3.0×
- Payback < 90 days

If you're hitting those, **scale aggressively** — raise money, hire, expand to 2nd city.

If you're below, **diagnose the ratio gap:**

- **Low LTV** → product issue (people don't reorder; fix retention before scaling acquisition)
- **High CAC** → audience or channel issue (targeting isn't right; iterate creative/audience)

This is the moment Brez / Taylor Holiday's frameworks become essential reading rather than aspirational. The infrastructure supports the analysis. Now it's about decisions.

Long-term Operating cadence · Month 6+

The Brez/CTC playbook never "completes." It's the operating discipline you run forever.

CADENCE	ACTIVITY
Daily	Glance at `/admin/growth` — anything breaking?
Weekly	Channel review — kill or scale calls. Creative audit.
Monthly	Cohort review — LTV trends. Email automation performance.
Quarterly	Strategic — new channels, new geos, new product lines.

The infrastructure makes this discipline possible. The discipline is the work. The discipline is what builds the business.

TL;DR — your week-by-week through June

WEEK	THEME	CRITICAL ACTION	SUCCESS METRIC
W1 May 5–11	Light up data	UTM-tag bios, post tagged content	≥10 attributed visitors
W2 May 12–18	Flip Stripe live	Real online payments + content cadence	≥1 paid online order
W3 May 19–25	First ad test	$50–100 Meta campaign	First cohort row in dashboard
W4 May 26–Jun 1	First decision	Read leaderboard, kill or scale	One ratio-driven decision made
M2 Jun	Scale + 2nd channel	2–3× winner, test channel #2	First 4-week cohort with d30 LTV
M3 Jul	Iterate	Creative cadence, lookalike audiences	Improving LTV:CAC trend
M4–6 Aug–Oct	Scale or pivot	LTV:CAC > 3.0× decision	Have/don't have a business

Tomorrow morning, the only thing that matters is UTM-tagging your bios. Everything else flows from that.